LamportPay Roadmap

Crypto in. Local money out. · Phase tracker, October 2026

7 of 11 phases done · Now: Phase 8, Security review and go-live

PHASE 1 · BUILD — DONE

Product core

Defined the product: crypto in, local money out — non-custodial, one simple fee.

- ✓ Business model and 2% fee model
- ✓ Non-custodial payment design
- ✓ Licensed payout partner selected (Stables)

PHASE 2 · BUILD — DONE

Infrastructure

Set up the database, server logic and cloud hosting the platform runs on.

- ✓ SQL (Postgres) database designed by the team
- ✓ Node.js server logic, webhooks and reconciliation
- ✓ Cloud hosting, test and live mode separation

PHASE 3 · BUILD — DONE

Planning and architecture

Mapped every payment step, every phase gate and every compliance hand-off.

- ✓ Phase plan with gates per phase
- ✓ Payment journey and status model
- ✓ Security and data-handling rules

PHASE 4 · BUILD — DONE

Frontend and app

Built the website, the payment app and the admin tools.

- ✓ Marketing website and docs
- ✓ Payment app with wallet sign-in
- ✓ Admin dashboard for operations

PHASE 5 · BUILD — DONE

Payment engine

The engine that quotes, records fees and tracks each payment to the bank.

- ✓ Quotes, fee calculation and fee ledger
- ✓ Payment tracking and live status sync
- ✓ Append-only audit log

PHASE 6 · BUILD — DONE

Testing

Ran the full journey end to end in the partner sandbox with no real funds.

- ✓ Sandbox payouts: US, UK, IN, PH
- ✓ Automated tests and CI checks
- ✓ Error and recovery cases

PHASE 7 · BUILD — DONE

Integrations

Connected the partners that move value from wallet to bank.

- ✓ Solana wallets (USDC, SOL)
- ✓ Jupiter swap quotes
- ✓ Stables payout and hosted verification (sandbox)

PHASE 8 · LAUNCH — IN PROGRESS

Security review and go-live

We are here: reviewing security, then a controlled launch with real payouts.

- ✓ Internal security checklist
- ○ Final security review and external audit
- ○ Partner production approval
- ○ Controlled live launch

PHASE 9 · GROWTH — PLANNED

Liquidity and asset integrations

Accept more assets through more liquidity. Hyperliquid work has started.

- ○ Hyperliquid liquidity route (in progress)
- ○ Bitcoin, Ethereum and major cryptocurrencies
- ○ More liquidity-provider APIs

PHASE 10 · GROWTH — PLANNED

Partnerships and market expansion

More partners and more countries. Not confirmed yet.

- ○ Circle and Tether partnership talks
- ○ More payout API providers
- ○ New countries such as Nigeria and Pakistan

PHASE 11 · GROWTH — PLANNED

Global payout ecosystem

A worldwide crypto-to-bank network for people and businesses.

- ○ Remittance for families and workers
- ○ B2B payouts for businesses
- ○ All major cryptocurrencies, more chains and mobile