LamportPay - Phase-by-phase roadmap

Crypto in. Local money out.

7 of 13 phases done - Phase 8 in progress: Security review and go-live

Phase 1 - Product core Done

Defined the product: crypto in, local money out — non-custodial, one simple fee.

- ✓ Business model and 2% fee model
- ✓ Non-custodial payment design
- ✓ Licensed payout partner selected (Stables)

Phase 2 - Infrastructure Done

Set up the database, server logic and cloud hosting the platform runs on.

- ✓ SQL (Postgres) database designed by the team
- ✓ Node.js server logic, webhooks and reconciliation
- ✓ Cloud hosting, test and live mode separation

Phase 3 - Planning and architecture Done

Mapped every payment step, every phase gate and every compliance hand-off.

- ✓ Phase plan with gates per phase
- ✓ Payment journey and status model
- ✓ Security and data-handling rules

Phase 4 - Frontend and app Done

Built the website, the payment app and the admin tools.

- ✓ Marketing website and docs
- ✓ Payment app with wallet sign-in
- ✓ Admin dashboard for operations

Phase 5 - Payment engine Done

The engine that quotes, records fees and tracks each payment to the bank.

- ✓ Quotes, fee calculation and fee ledger
- ✓ Payment tracking and live status sync
- ✓ Append-only audit log

Phase 6 - Testing Done

Ran the full journey end to end in the partner sandbox with no real funds.

- ✓ Sandbox payouts: US, UK, IN, PH
- ✓ Automated tests and CI checks
- ✓ Error and recovery cases

Phase 7 - Integrations Done

Connected the partners that move value from wallet to bank.

- ✓ Solana wallets (USDC, SOL)
- ✓ Jupiter swap quotes
- ✓ Stables payout and hosted verification (sandbox)

Phase 8 - Security review and go-live In progress

Most security work is done and tested. Final external audit, then a controlled live launch.

- ✓ Non-custodial: we never hold funds or keys
- ✓ Signed webhooks and one-time wallet signatures
- ✓ Admin sign-in with password + email code
- ✓ Security scans passed, no critical issues
- ✓ Independent external audit
- ✓ Partner production approval and live launch

Phase 9 - Marketing and go-to-market Planned

Reach the first real users, then grow with content, community and partners.

- ✓ Website, blog and FAQs live
- ✓ Colosseum hackathon submission
- ✓ First users from our own network
- ✓ Community campaigns on X, Telegram, Discord
- ✓ Content, SEO and creator partnerships
- ✓ Referral rewards and targeted ads

Phase 10 - Liquidity and asset integrations Planned

Accept more assets through more liquidity. Hyperliquid work has started.

- ✓ Hyperliquid liquidity route (in progress)
- ✓ Bitcoin, Ethereum and major cryptocurrencies
- ✓ More liquidity-provider APIs

Phase 11 - Automation and security systems Planned

The systems that run the platform safely every day: automation, data rules and controls.

- ✓ Database access rules on every table
- ✓ Tamper-proof audit log and fee ledger
- ✓ Rate limits and emergency payment controls
- ✓ Automated secret and dependency scans
- ✓ Automatic payment status sync and reconciliation
- ✓ Free Ask AI assistant (Lammy) for customer questions
- ✓ Complaints routed to the admin dashboard
- ✓ Automatic email and in-app payment updates
- ✓ Daily reports and alerts for operations

Phase 12 - Partnerships and market expansion Planned

More partners and more countries. Not confirmed yet.

- ✓ Circle and Tether partnership talks
- ✓ More payout API providers
- ✓ New countries such as Nigeria and Pakistan

Phase 13 - Global payout ecosystem Planned

A worldwide crypto-to-bank network for people and businesses.

- ✓ Remittance for families and workers
- ✓ B2B payouts for businesses
- ✓ All major cryptocurrencies, more chains and mobile

Planned phases are goals, not confirmed partnerships or live features. No delivery dates are committed.